
IRSpfjl VB/l-70 Sup< SDMS Document ID

ILjJlJI Phase 1 I 2021507

US Armv Corns Denver' Colorado Task Order # 0014

Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $2,969,513.00

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,497,404.01
Site Funds Available: [$ 297,694.82]

* Excludes: Fee, Fixed Price Subcontracts

Costs fo Date Ph 1: (Fee Excluded)
Indirect Costs: 26% $ 642,216.55
Direct Costs: 74% $ 1,855,187.46

$ 2,497,404.01
This week:
Indirect Costs: 44% $ 2,896.68
Direct Costs: 56% $ 3,689.72

$ 6,586.40

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 698.58
Direct Costs: $ 1,138.73

$ 1,837.31

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: I 7/10/2004 I

J

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03 PUBLIC
Start Date: 21-Jul-03 r\r\r*\ lftjr-ti
Completion: 31-Jul-04 UUUUMEN

#2*

Costs Thru:

1/30/2004

T
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Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 138.94
$ 1,912.07
$ 845.67

$
$
$

$ 6,119.68
$ 12,794.86
$ 65,232.94
$ 355,264.83
$ 196,319.05
$ 6,485.19
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$
$ 1,904.91
$
$
$
$
$
$
$
$
$ 1,784.81

$
$
$
$
$
$
$ 6,586.40

$ 62,407.49
$ 111,989.99
$ 363,597.53
$ 190,117.24
$ 14,856.80
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,102.20
$ 5,180.92
$ 78,921.65
$
$ 120,831.76
$ 43,941.39
$ 2,059.54
$ (1.04)
$ 174,414.17
$ 2,671,818.18

Remarks:
1) Full site Co-ord activities underway. Focus shifts to Close out of 133 completed to date.
2) Rescheduled start of field operations. Mob/Site Prep scheduled for 9 Feb 04.
3) Field ops scheduled to resume week of 16 Feb 04. Anticipate small field crew at restart.
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US Army Corps
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Date
1/24/2004
1/25/2004
1/26/2004
1/27/2004
1/28/2004
1/29/2004
1/30/2004

This Week
To Date

$ 1,438,566

Labor

$
$
$
$
$
$
$ 4,416.(
$ 4,416.(
$ 1,442,963

1%-, 0%

19% £%

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order #00114

Rapid Response/Project Resources Inc.

65 $ 195,839.77 $ 278,223.79

Per Diem Equipment

$ - $
$ - $
$ $
$ - $
$ - $
$ . $

39 $ 845.67 $ 1,261.04
39 $ 845.67 $ 1,261.04
34 $ 196,685.44 $ 279,484.83

Weekly Cost by Category

L

Weekly Cost Summary #28

Contract* DACA45-01-D-0001 Costs Thru:

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

1/30/2004

Page 2 of 4

$ 334,701.92 $ 229,209.68 $ 14.276.2J} $ 174,414.17 $ 2,665,232.27

Material Subcontracts

$ $
$ - $
$ - $
$ . $

$ - $
$ . $
$ 63.00 $
$ 63.00 $
$ 334.764.92 $ 229,209.68

Analytical

$
$
$
$
$
$
$
$
$ 14,276.25

Fee
$
$
$
$
$
$
$
$

3 $ 174,414.17

Daily Total Total Phase II
$ - $ 2,665,232.27
$ - $ 2,665,232.27
$ - $ 2,665,232.27
$ - $ 2,665,232.27
$ - $ 2,665,232.27
$ - $ 2,665,232.27
$ 6,586.40 $ 2,671,818.67
$ 6,586.40
$2,671,818.67
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Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils

T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring

Fuel/Oil Misc Field Supplies
ASARCO Support

VB/l-70 Super-fund Site

Phase I
Denver, Colorado Task Order # 0014

Rapid Response/Project Resources Inc.

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 65,232.94
$ 355,264.83

$ 196,319.05
$ 6,485.19
$

$
$ 642,216.55

$ 46.01
$ 96.20
$ 490.47
$ 2,671.16

$ 1,476.08
$ 48.76
$
$
$ 4,828.70

$
$
$ 138.94
$ 1,912.07

$ 845.67
$
$
$
$ 2,896.68

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 62,407.49
$ 111,989.99
$ 363,597.53
$ 190,117.24
$ 14,856.80
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,102.20
$ 5,180.92
$ 78,921.65
$
$ 120,831.76
$ 43,941.39
$ 2,059.54

$ 469.23
$ 842.03
$ 2,733.82
$ 1,429.45
$ 111.71
$ 4,103.25
$ 1,515.73
$ 149.31
$ 707.54
$ 38.95
$ 593.40
$
$ 908.51
$ 330.39
$ 15.49

$
$ 1,904.91
$
$
$
$
$
$
$
$
$ 1,784.81
$
$
$
$

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
3DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

Total Direct Costs: $ 1,855,188.50 $ 13,948.79 $ 3,689.72 #DIV/0!

Sub Totals:

Fee
$ 2,497,405.05 $ 18,777.48 $ 6,586.40 #DIV/0!
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

idget Summary #28

Completed To Date Costs Thru:

133 | 1/30/2004

0 I
Page 3 of 4

$ 2,671,819.22 $ 19,988.69 $ 6,586.40 #DIV/0!
* Fee Prorated across 144 anticipated Sites



(f?TTl VB/l-70 Superfund Site

no • j* _- Denver, Colorado Task Order # 0014US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#28

Costs Thru:

1/30/2004
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Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 65,232.94
$ 355,264.83
$ 196,319.05
$ 6,485.19
$
$

$ 642,216.55

$ 594.11
$ (3,101.65)
$ (32,066.26)
$ (59,444.46)
$ (117,806.72)
$ 18,819.01
$ 8,509.21
$ 7,743.16
$ (176,753.60)

$
$
$ 39.93
$ 484.22
$ 165.02
$ 9.41
$
$
$ 698.58

N/A
N/A
LS
LS
0
0

N/A
N/A

$
$
$ 650.00
$ 3,500.00
$ 1,100.00
$
$
$
$ 5,250.00

$ 594.11
$ (3,101.65)
$ (32,716.26)
$ (62,944.46)
$ (118,906.72)
$ 18,819.01
$ 8,509.21
$ 7,743.16
$ (182,003.60)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 62,407.49
$ 111,989.99
$ 363,597.53
$ 190,117.24
$ 14,856.80
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,102.20
$ 5,180.92
$ 78,921.65
$
$ 120,831.76
$ 43,941.39
$ 2,059.54
$ 1,855,188.50

$ (46,408.65)
$ (55,462.35)
$ 92,296.47
$ 243,750.88
$ 21,655.08
$ (254.916.81J
$ 89,224.02
$ 270,957.34
$ 196,713.32
$ 52,108.33
$ (23,352.10)
$ 9,714.54
$ (75,831.76)
$ (43,941.39)
$ (2,059.54)
$ 474,447.38

$ 32.26
$ 135.74

$
$
$ 230.46
$
$ 62.24
$
$ 4.77
$
$ 651.22
$
$
$ 22.03
$

$ 1,138.73

N/A
0
0
0
0
0

LS
0
0
0
0
0
0
0
0

$ 3,500.00
$ 2,000.00

$
$
$
$
$ 6,500.00
$
$
$
$ 3,500.00
$
$
$
$
$ 15,500.00

$ (49,908.65)
$ (57,462.35)
$ 92,296.47
$ 243,750.88
$ 21,655.08
$ (254,916.81)
$ 82,724.02
$ 270,957.34
$ 196,713.32
$ 52,108.33
$ (26,852.10)
$ 9,714.54
$ (75,831.76)
$ (43,941.39)
$ (2,059.541
$ 458,947.38

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,671,819.22

$

$ 297,693.78 $ 1,837.31
$
$ 20,750.00

$
$ 276,943.78

* Assumes Site co-ord costs Thru 8 Feb 04


